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Ms. Bertha Goldenberg, P.E.

Assistant Director, Regulatory Compliance and Planning
Miami-Dade Water and Sewer Department

Miami-Dade County

3071 SW 38" Avenue

Miami, Florida 33146

Re: Consent Decree (Case: No.: 1:12-cv-24400-FAM)

Reference DOJ Case No.: 90-5-1-1-4022

Section VI - Specific Capital Improvement Projects, Paragraph 19(i)

Response to EPA/FDEP Letter Regarding 2015 Request for Modifications of Non-
Material Changes to Interim Milestones in CD Appendix D-2

Dear Ms. Goldenberg:

The United States Environmental Protection Agency Region 4 and the Florida Department of
Environmental Protection (FDEP) are in receipt of Miami-Dade County’s (Miami-Dade)

January 19, 2016, request for reconsideration of the eight (8) interim deadline modifications that
were denied in the EPA/FDEP letter dated October 28, 2015. This EPA/FDEP letter was in response
to Miami-Dade’s request for modifications of numerous interim milestones dated July 16, 2015.

As explained in your January 19, 2016 request for the EPA and FDEP to reconsider these eight

(8) denied interim milestone modifications, the original request was previously submitted on

June 26, 2015. Afterwards, the EPA requested Miami-Dade provide a reason for each of the requested
modifications and resubmit the request. By the time the additional information was submitted on July
16, 20135, the interim deadlines for the eight (8) denied requests had lapsed. However, the EPA and
FDEP hereby agree that the requested modification deadlines did not change and were timely submitted
on June 26, 2015.

Therefore, the EPA and the FDEP have reconsidered the original request and hereby approve the eight
(8) previously denied non-material modifications outlined below:

Project 1.9.1. Engineering Design Finish;
Project 1.9.2. Permitting Start;

Project 2.3.1. Engineering Design Finish;
Project 5.5.1. Engineering Design Finish;
Project 5.7.1. Engineering Design Finish;
Project 5.8.1. Engineering Design Finish;
Project 5.16.1. Engineering Design Finish;
Project 5.16.2. Permitting Start.
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The EPA and the FDEP agree that the interim deadlines that are hereby approved shall constitute non-
material modifications to the Consent Decree. We appreciate Miami-Dade County’s continued,
expressed commitment to complete all of the capital improvement projects on or before the applicable
final construction completion deadline set forth in Appendix D-2. If you shouid have any questions
regarding this matter, please contact Mr. Brad Ammons of the EPA at (404) 562-9769 or via email at

ammons.brad@epa.gov.

cc: Mr. Jonathan A. Glogau
Office of the Attorney General

Mr. Kirk White

Sincerely, J p
W />76€ &

Denisse D. Diaz, Chief
NPDES Permitting and Enforcement Branch
Water Protection Division

Jenniter Smit

Assistant Director

Florida Department of Environmental Protection
Southeast District Office

Florida Department of Environmental Protection

Ms. Lisa Self

Florida Department of Environmental Protection

Mayor Carlos A. Gimenez
Miami-Dade County

Mr. Lester Sola

Miami-Dade Water and Sewer Department

Mr. Jack Osterholt

Miami-Dade Regulatory and Economic Resources

Ms. Abigail Price-Williams
Miami-Dade County Attorney

Mr. William A. Weinischke
U.S. Department of Justice

Ms. Rachael Amy Kamons
U.S. Department of Justice



